COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2019

ESTI MATE SUMMARY 11: 42:51
CONTI D: C20869 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20869- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIME ALLOW 180 WORK DAYS
I-70 , 1-76, & 1-270 BRIDGE B PERCENT TINME:  22.78 ORI G TI NE ALLOW 180 WORK DAYS
PROQJECT NO NHPPR100- 241
I-70 , 1-76, & 1-270 BRIDGE PAD REPAI R PROJECT
NAVE OF ROAD:
PRQJECT COUNTI ES: DENVER JEFFERSON
ADANS CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 26/ 2019 DATE TI ME STARTED 02/26/2019
P. 0. BOX 659 DATE LET 12/ 06/ 2018 DATE WORK BEGAN 02/ 26/ 2019
DATE AWARDED 12/ 31/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 02/ 26/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,686, 924.30 PARTI Cl PATI NG $ 457, 581. 70 $ 146, 164. 75
AWARD PRQIECT AM: $ 1,382,424.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 27.13% TOTAL EARNI NGS 457, 581. 70 146, 164. 75
FUNDS AVAI LABLE: $ 1,229,342.60 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 457, 581. 70 146, 164. 75
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11, 473. 25 -4,010. 54
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 446, 108. 45 142, 154. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 446, 108. 45 142, 154. 21
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 142,154.21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20869-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0002 11: 42: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01620  Sweepi ng 15. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0010 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 208-00020 Silt Fence 500. 000 0. 000
LF 195. 000 975. 00
5. 00000 195. 000 975. 00
0020 208-00035  Aggregate Bag 80. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 3.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0030 208-00107 Renoval of Trash 5.000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 208-00207 Erosi on Control Managenent 50. 000 5. 000
DAY 5. 000 625. 00
125. 00000 10. 000 1, 250. 00
0040 240-00000 *W1dlife Biologist 150. 000 0. 000
HOUR 45. 500 1,592. 50
35. 00000 45. 500 1,592. 50
0045 240-00010 *Renpval of Nests 50. 000 13. 500
HOUR 2.000 74.00
37.00000 15. 500 573. 50
0050 240-00020 Netting 7,770. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0055 250-00010  *Environnental Health and Safety Managenent 1. 000 0.500
LS 0. 250 1, 000. 00

4, 000. 00000 0. 750 3, 000. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20869-BI D ESTI MATE RUN 06/ 05/ 2019
PRQIECT NHPPR100- 241 ESTI MATE NO 0002 11:42:51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0060 250-00050 *Moni toring Techni ci an 75. 000 64. 250
HOUR 5. 000 400. 00
80. 00000 69. 250 5, 540. 00
0065 250-00110 *Heal th and Safety O ficer 50. 000 23.000
HOUR 4. 000 400. 00
100. 00000 27.000 2,700.00
0070 607-11525 Fence (Plastic) 250. 000 0. 000
LF 238. 000 1, 190. 00
5. 00000 238. 000 1, 190. 00
0075 626- 00000 *Mobi | i zati on 1. 000 0. 482
LS 0. 096 12, 480. 00
130, 000. 00000 0.578 75, 140. 00
0080 626-01103 *Public Information Services (Tier I11) 1. 000 0.110
LS 0. 110 1,168.75
10, 625. 00000 0.220 2,337.50
0085 630- 00000 *Fl aggi ng 400. 000 80. 000
HOUR 130. 500 3,393.00
26. 00000 210. 500 5,473.00
0090 630-00007 *Traffic Control Inspection 83. 000 16. 000
DAY 6. 000 1, 650. 00
275. 00000 22.000 6, 050. 00
0095 630-00012 *Traffic Control Management 97. 000 10. 000
DAY 8. 000 6, 200. 00
775. 00000 18. 000 13, 950. 00
0100 630-00015 Unifornmed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
0. 01000 0. 000 0. 00
0105 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0110 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 7.000
EACH 0. 000 0. 00
45. 00000 7.000 315. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20869- BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0002 11:42: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342  *Construction Traffic Sign (Panel Size B) 55. 000 21.500
EACH 4.000 220. 00
55. 00000 25. 500 1, 402. 50
0120 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630-80355 *Portabl e Message Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 10. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0135 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0140 630-80380 *Traffic Cone 200. 000 15. 000
EACH 0. 000 0. 00
5. 00000 15. 000 75. 00
0145 630-80393  *Stackable Vertical Panels 200. 000 12. 000
EACH 0. 000 0. 00
15. 00000 12. 000 180. 00
0150 630-85020 *NMobi | e Attenuator 4. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0155 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 500
(Terporary) EACH 0. 000 0.00
35, 000. 00000 0. 500 17, 500. 00
0160 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20869- BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0002 11:42: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70016  F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0175 700-70023 F/ A On-The-Job Trai nee 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0180 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  608,765.10$ 31,368.25% 139, 744.00
CAT NO0300 STRUCTURE E-16-NJ

0190 509- 00001 Structural Steel (Galvanized) 1, 239. 000 0. 000
LB 0. 000 0. 00
12. 50000 0. 000 0.00
0195 509-08020 Alter and Erect Structural Steel 1, 451. 000 0. 000
LB 0. 000 0. 00
35. 00000 0. 000 0. 00
0200 509-08102 Provi de Tenporary Support 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0.00
0205 512-00102 Bearing Device (Type I|1) 5. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0210 512-00120 Bearing Repair Corbel 5. 000 0. 000
EACH 0. 000 0. 00
6, 250. 00000 0. 000 0.00
0215 514-02150 Instal |l Anchor Bolt 104. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0220 700-70042 F/ A Railroad Flagging 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 209, 052.50 % 0.00% 0.00



CONTI D

C20869
20869-BI D
NHPPR100- 241

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 6
ESTI MATE RUN 06/ 05/ 2019
11: 42: 51

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0225

0230

0235

0240

0245

509- 00001

509- 08102

512-00102

514- 02150

700- 70042

CAT NO0302

0250

0255

0260

0265

0270

201- 00007

202- 05300

250- 00120

250- 00220

509- 90000

| TEM
DESCRI PTI ON
STRUCTURE E-17- UP
Structural Steel (Galvanized)

Provi de Tenporary Support

Bearing Device (Type II)

Anchor Bol t

Install

F/ A Railroad Fl agging

STRUCTURE F-15-Cl

Renoval of Debris
*Renoval and Di sposal of Paint
*Material Sanpling and Delivery

*Hazar dous Waste Di sposal

Pai nt Existing Structure(S)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 130. 000
LB
12. 50000
1. 000
EACH
65, 000. 00000
18. 000
EACH
2, 250. 00000
42.000
EACH
70. 00000
28, 000. 000
FA
1. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
7, 560. 00000
1. 000
LS
3, 000. 00000
1. 000
EACH
125. 00000
1. 000
cy
145. 00000
1. 000
LS

5, 500. 00000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00
0. 000 0.

150, 565. 00 $ 0

0. 000
1. 000
1.000

7,560. 00

7, 560. 00

0. 000
1. 000
1. 000

3, 000. 00

3, 000. 00

0. 000
1. 000
1.000

125.

125.00

0. 000
1. 000
1. 000

145.

145. 00

0. 000
1. 000
1.000

5, 500. 00

5, 500. 00



CONTI D

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

qr

Page 7
ESTI MATE RUN 06/ 05/ 2019
11: 42: 51

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0275 513-00690

CAT NO0303

0280 201-00007

0285

202- 00505

0290

509- 00001

0295

601- 06102

0300

601-51007

0305

602- 00000

0310

700- 70040

0315 700-70042

CAT NO0304

0320 201-00007

STRUCTURE F- 15-Cl

Bridge Drain (Special)

STRUCTURE E-17-1H

Renoval of Debris

of Portions of Present

Renoval

St eel

Structural

(Gal vani zed)

Concrete (Patching)

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

F/ A Railroad Tenporary Crossing (Permt & Wirk)

F/' A Railroad Fl aggi ng

STRUCTURE E-17-11

Renoval of Debris

Structure

2.000
EACH
2,500. 00000

CAT 0302 CURRENT AMI  $
1. 000
EACH
7, 560. 00000
65. 000
SF
250. 00000
714.000
LB
12. 50000
33. 000
CF
400. 00000
36. 000
EACH
7.00000
62. 700
LB
20. 00000
5, 000. 000
F A
1. 00000
28, 000. 000
F A
1. 00000
CAT 0303 CURRENT AMI  $
1. 000
EACH

7, 560. 00000

0. 000
0. 000 0.00
0. 000 0.

21,330.00% 16,330.00 % 16, 330

1. 000
0. 000 0.
1.000

00

7, 560. 00

63. 500
0. 000 0.
63.

00

500 15, 875. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
24.000
24.000

9, 600. 00

9, 600. 00

24.000
0. 000 0.

24.000

00

168. 00

62. 700
0. 000 0.
62.

00

700 1, 254. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

80,441.00% 9, 600.

0.500

0. 000 0. 00

0.500 3, 780. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20869- BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0002 11:42: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-11

0325 201-00009 Renoval of Debris 75. 000 3. 000
CcY 2.500 625. 00
250. 00000 5. 500 1, 375. 00
0330 202- 00503 Renoval of Portions of Present Structure 92. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0335 202- 00505 Renoval of Portions of Present Structure 64. 400 64. 400
SF 0. 000 0. 00
250. 00000 64. 400 16, 100. 00
0340 206- 00065 Structure Backfill (FlowFill) 152. 000 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0345 507-00100 Concrete Slope and Ditch Paving (Reinforced) 11. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0350 601-06102 Concrete (Patching) 22.100 0. 000
CF 22.100 8, 840. 00
400. 00000 22.100 8, 840. 00
0355 601-51007 Gal vani ¢ Anodes (Install Only) 24.000 24.000
EACH 0. 000 0. 00
7.00000 24.000 168. 00
0360 602- 00000 Rei nforcing Steel 74.700 74.700
LB 0. 000 0. 00
20. 00000 74.700 1, 494. 00
0365 609-20010 Curb Type 2 (Section B) 6. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0370 700-70042 F/ A Railroad Fl aggi ng 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0304 CURRENT AMT $ 182,462.00 % 9, 465. 00 $ 31, 757. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20869- BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0002 11:42: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE E-17- UG

0375 202- 00505 Renoval of Portions of Present Structure 88. 000 86. 800
SF 0. 000 0. 00
250. 00000 86. 800 21, 700. 00
0380 601-06102 Concrete (Patching) 44.000 34. 000
CF 0. 000 0.00
400. 00000 34.000 13, 600. 00
0385 601-40400 *Structural Concrete Stain 17.100 17.100
Sy 0. 000 0.00
102. 00000 17.100 1,744. 20
0390 601-51007 Gal vani ¢ Anodes (Install Only) 49. 000 9. 000
EACH 0. 000 0.00
7.00000 9. 000 63. 00
0395 602-00000 Rei nforcing Steel 49. 000 0. 000
LB 0. 000 0.00
20. 00000 0. 000 0.00
0400 700-70042 F/ A Railroad Fl aggi ng 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 52,667.20 % 0.00$% 37,107. 20

CAT NO0306 STRUCTURE E-17-UT

0405 202-00505 Renoval of Portions of Present Structure 108. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0410 509-08102 Provi de Tenporary Support 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0415 512-00103 Bearing Device (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0420 601-06102 Concrete (Patching) 35. 000 0. 000
CF 0. 000 0. 00

400. 00000 0. 000 0.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20869- BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0002 11:42: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE E-17-UT

0425 601-40400 Structural Concrete Stain 15. 000 0. 000
Sy 0. 000 0.00
102. 00000 0. 000 0. 00
0430 601-51007 Gal vani ¢ Anodes (Install Only) 60. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0.00
0435 602-00000 Rei nforcing Steel 60. 000 0. 000
LB 0. 000 0.00
20. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI ¢ 165, 150.00 $ 0.00% 0. 00

CAT NO0307 STRUCTURE F-14-M

0440 201-00007 Renoval of Debris 1. 000 0. 000
EACH 1. 000 7,560. 00
7, 560. 00000 1.000 7, 560. 00
0445 211-01110 Rock Rei nforcement (Dowels) 3. 000 0. 000
EACH 3.000 3, 750. 00
1, 250. 00000 3. 000 3, 750. 00
0450 507-00100 Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0455 519-01100 Epoxy Mortar (Injection) 256. 900 0. 000
LF 256. 900 21, 836. 50
85. 00000 256. 900 21, 836. 50
0460 603-61120 12 Inch Flexible Pipe 15. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0465 609-60011 Curb Type 6 (Section M 36. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0470 615-00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00

CAT 0307 CURRENT AMT $ 38,696.50 $ 33,146.50 % 33, 146. 50



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20869- BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: NHPPR100- 241 ESTI MATE NO 0002 11:42: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 STRUCTURE E- 16-JJ

0475 202-04041 O ean Box Grder (Forns and Debris) 29, 209. 000 21, 907. 000
SF 4,751. 000 23, 755. 00
5. 00000 26, 658. 000 133, 290. 00
0480 210-04025 Modi fy Structure 2.000 0.500
EACH 1.500 22,500. 00
15, 000. 00000 2.000 30, 000. 00

CAT 0308 CURRENT AMT $ 176,045.00 % 46,255.00% 163, 290.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMS

0485 620-00002 Field Office (Cass 2) 0. 000 0. 000
EACH 0. 000 0. 00
22,500. 00000 0. 000 0. 00
0490 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00 $ 0.00% 1, 750. 00

PROJECT TOTAL CURRENT AMI $ 1,686,924.30$% 146,164.75%  457,581.70



